


Spring Schedule

ID		Task Name	Duration	Start	Finish	January				February			March			April	
						E	B	M	E	B	M	E	B	M	E	B	M
1		Spring Semester Starts	0 days	Mon 1/7/08	Mon 1/7/08			1/7									
2		Construct Air Cannon	13 days	Mon 1/7/08	Tue 1/22/08												
3		Acquire Parts	4 days	Mon 1/7/08	Thu 1/10/08												
4		Construct Cannon	9 days	Fri 1/11/08	Tue 1/22/08												
5		Composite Construction	15 days	Tue 1/8/08	Fri 1/25/08												
6		Impact and Motor Testing	5 days	Mon 1/28/08	Fri 2/1/08												
7		Streamline Manufacturing Process	10 days	Mon 2/4/08	Fri 2/15/08												
8		Mock Hire Manufacturer/ Get Quotes	16 days	Mon 2/18/08	Mon 3/10/08												
9		Interview Prospective Manufacturers	8 days	Mon 2/18/08	Wed 2/27/08												
10		Analyze and Select Manufacturer	8 days	Thu 2/28/08	Mon 3/10/08												
11		Present Manufacturer to Sponsor	1 day	Tue 3/11/08	Tue 3/11/08												
12		Finalize Report	3 days	Thu 3/27/08	Mon 3/31/08												
13		Open House	1 day	Thu 4/3/08	Thu 4/3/08												

Project: Bullwinkle Schedule (Spring)
Date: Thu 1/17/08

Task



Milestone



External Tasks



Split



Summary



External Milestone



Progress



Project Summary



Deadline

