ID	0	Task Name	Duration	Start	Finish	n 4, 00 Jan 11, '09 Jan 18, '09 Jan 25, '09 Feb 1, '09 Feb 8, '09 Feb 15, '09 Feb 22, '09 Mar 1, '09 Mar 8, '09 Mar 15, '09 Mar 22, '09 Mar 29, '09 Apr 5, '09 Apr 12, '09 Mir 17 FISS MIT WIT FISS MIT
1	√	Spring Semester Group 10	75 days?	Wed 1/7/09	Thu 4/16/09	
2	 Image: A second s	Team Recap Meeting	1 day?	Wed 1/7/09	Wed 1/7/09	
3	 ✓ 	Teleconference with AFRL	41 days?	Tue 1/13/09	Thu 3/5/09	
4	\checkmark	Telecon 1	1 day?	Tue 1/13/09	Tue 1/13/09	
5	\checkmark	Telecon 2	1 day?	Thu 2/5/09	Thu 2/5/09	
6	\checkmark	Telecon 4	1 day?	Thu 3/5/09	Thu 3/5/09	
7	\checkmark	Deliverables	69 days?	Thu 1/15/09	Thu 4/16/09	
8	\checkmark	Project Scope and Project Plan	1 day?	Thu 1/15/09	Thu 1/15/09	
9	\checkmark	Team Evaluations #3	1 day?	Thu 2/26/09	Thu 2/26/09	
10	\checkmark	Presentation: Progress Report/Mid-point Review	1 day?	Thu 3/26/09	Thu 3/26/09	
11	\checkmark	Operations Manuals Due	1 day?	Thu 4/9/09	Thu 4/9/09	
12	\checkmark	Web Page Due	1 day?	Thu 4/9/09	Thu 4/9/09	
13		Team Evaluations #4	1 day?	Thu 4/9/09	Thu 4/9/09	
14		Final Report Due	1 day?	Thu 4/9/09	Thu 4/9/09	
15	i V	Presentation: Final Project Review	1 day?	Thu 4/16/09	Thu 4/16/09	
16		Open House	1 day?	Thu 4/16/09	Thu 4/16/09	
17	• •	Mechanical System	61 days?	Wed 1/7/09	Fri 3/27/09	
18	•	Install Smaller Bombot Wheels	1 day?	Wed 1/7/09	Wed 1/7/09	
19	¥	Assembly of Swinging Platform	56 days?	Wed 1/14/09	Fri 3/27/09	
20	▼ ✓	Order remaining parts for engagment	1 day?	Fri 1/16/09	Fri 1/16/09	
21	·	Receive Parts for engagment from AFRL	1 day?	Fri 1/23/09	Fri 1/23/09	
22	 ✓ 	Fabrication of remaining parts	25 days?	Sat 1/24/09	Tue 2/24/09	
	۲					
23	 	Assembly of Ball and Socket	26 days?	Mon 1/26/09	Thu 2/26/09	
24	 ✓ 	Electrical System	22 days?	Fri 1/16/09	Thu 2/12/09	
25	\checkmark	Order control parts	1 day?	Fri 1/16/09	Fri 1/16/09	
26	\checkmark	Receive control parts	4 days?	Fri 1/23/09	Tue 1/27/09	
27	~	Install controls for swinging platform	6 days?	Fri 1/30/09	Fri 2/6/09	
28	√	Install controls for locking system	6 days?	Fri 1/30/09	Fri 2/6/09	
29	√	Program controls	5 days?	Sat 2/7/09	Thu 2/12/09	
30	√	Testing/Modifications	28 days?	Fri 2/13/09	Mon 3/23/09	
31	~	AFRL Test 1	1 day?	Thu 2/26/09	Thu 2/26/09	
32	~	Modifications 1	4 days?	Thu 3/12/09	Tue 3/17/09	
33	~	Team Test 1	1 day?	Mon 3/23/09	Mon 3/23/09	
34	~	Modifications 2	8 days?	Fri 2/13/09	Mon 2/23/09	
35	~	Team Test 2	2 days?	Tue 2/24/09	Wed 2/25/09	
36	~	Modifications 2	5 days?	Tue 3/10/09	Mon 3/16/09	
37	~	AFRL	32 days?	Mon 2/23/09	Tue 4/7/09	
38	~	Static Test with RMAX and Equipment	1 day?	Thu 2/26/09	Thu 2/26/09	
39	~	Create Flight Checklist for AFRL	1 day	Mon 2/23/09	Mon 2/23/09	
40	 ✓ 	Presentation: Technical Review Board	1 day?	Mon 3/9/09	Mon 3/9/09	
41	\checkmark	Approval for test flight	1 day?	Mon 3/9/09	Mon 3/9/09	
42	 ✓ 	AFRL Flight Test	1 day?	Tue 4/7/09	Tue 4/7/09	
Project: Script Schedule Task Progress Summary Progress Leternal Tasks Deadline						
Project Date: V	Spring S /ed 4/8/0	criedule	Milee			Summary External Tasks Deadline
Page 1						

Page 1