





ID	Task Mode	Task Name	Duration	Start	Finish	January 2020							February 2020					
						1	4	7	10	13	16	19	22	25	28	31	3	6
12		Detailed financial analysis of project	2 days	Mon 3/2/20	Tue 3/3/20													
13		<b>Present results of the Level 3 audit in a to key FSU and Trane</b>	<b>25 days?</b>	<b>Tue 3/3/20</b>	<b>Fri 4/10/20</b>													
14		Realize a ASHRAE Level 3 Energy Audit of the CUP	24 days	Tue 3/3/20	Thu 4/9/20													
15		Present Renderings or Physical mock-up	1 day	Fri 4/10/20	Fri 4/10/20													
16		Realize a Geotechnical Report	1 day	Tue 3/3/20	Tue 3/3/20													
17		Engineering Design Day	1 day	Thu 4/16/20	Thu 4/16/20													
18		Graduation day	1 day	Sat 5/2/20	Sat 5/2/20													

Project: Spring Project Plan  
Date: Fri 1/31/20

Task		Inactive Summary		External Tasks	
Split		Manual Task		External Milestone	
Milestone		Duration-only		Deadline	
Summary		Manual Summary Rollup		Progress	
Project Summary		Manual Summary		Manual Progress	
Inactive Task		Start-only			
Inactive Milestone		Finish-only			



Project: Spring Project Plan Date: Fri 1/31/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			



Project: Spring Project Plan Date: Fri 1/31/20	Task		Inactive Summary		External Tasks	
	Split		Manual Task		External Milestone	
	Milestone		Duration-only		Deadline	
	Summary		Manual Summary Rollup		Progress	
	Project Summary		Manual Summary		Manual Progress	
	Inactive Task		Start-only			
	Inactive Milestone		Finish-only			