

Project Name:	Ghost Controls: Swing Gate Lock Improvement
Team Number:	Team 510
Date Completed:	11/19/2024

Objectives			Milestone	Target Dates
x			Spring Project Plan	19-Nov-24
x			Contact Ghost Controls to Discuss Concepts	21-Nov-24
x			Complete VDR 3 Paper	22-Nov-24
	x		Finish Prototype CAD Model	26-Nov-24
	x		Finish Prototype 1	1-Dec-24
	x		Attach Prototype to Gate	2-Dec-24
		x	Complete VDR 3 Poster	3-Dec-24
		x	Show Ghost Controls Prototype 1	3-Dec-24
		x	VDR 3 Presentation	5-Dec-24
x			Peer Evaluation 3	6-Dec-24
	x		Order Parts	19-Dec-24
	x		Confirm Necessary Parts	10-Jan-25
	x		Finish 2nd Prototype	17-Jan-25
	x		Attach 2nd Prototype	22-Jan-25
		x	Show Ghost Controls Prototype 2	24-Jan-25
	x		Force/Material Testing	4-Feb-25
x			Spring Break Begins	10-Mar-25
x			Spring Break Ends	14-Mar-25
		x	Complete Senior Design Day Poster	26-Mar-25
x			Update Website	26-Mar-25
		x	Complete Final Prototype	26-Mar-25
	x		Final Testing	27-Mar-25
		x	Senior Design Day	1-Apr-25
x			Finals Week	28-Apr-25
x			Graduation	3-May-25
Academic	Testing	Presentation		