Meeting Minutes 2/25/2015
· Met with group to discuss project progress
· Discussed upcoming design review to be performed in Dirac
· We need to email Siemens and customer to discuss sensor installation progress, have emailed in the past but Siemens is very slow
· Discussed possible times that we could meet, how simulation is going
· Went over current plan and possibilty of not being able to collect much actual data depending on speed of Siemens
· May just have to present plans, however customer has committed to installing these and will press on regardless of whether we have time to view final results - energy savings will happen

