Meeting Minutes 4/1/2015
· Met with customer Jim Stephens and advisor Dr Faruque to discuss project progress
· Siemens had finally responded Tuesday, received sensor damper and controller, need to adjust programing as needed
· Need to go take pictures for a slide show from Dirac, complete poster
· Most Siemens motion sensors have been installed, light sensors still need to be installed
· Should be able to gather meaningful data for simulation by next week
· Discussed simulation information with Dr Faruque
· Suggested we write control code even for design ideas that were not implemented due to time, much modern research into demand side management to pull from
· Can later implement design, Jim said he was already planning to install another water storage tower in a different building where space allowed after viewing our savings numbers
