







	Sun
	Mon
	Tue
	Wed
	Thu
	Fri
	Sat

	
	1

 WEB Page Report Delivery
	2

Work on final presentation
	3
	4

 Stuff is due

Final report, Web page, Project Delivery
	5
	6


	7
	8
	9
	10
	11

Final Presentations

- All day

   James & Anders
	12

Recover from hangover
	13

	14
	15
	16
	17
	18
	19
	20

	21
	22

Final exam week
	23
	24
	25
	26
	27

Graduation

	28

Drink through the hangover
	29
	30
	
	
	
	

	
	 
	
	
	
	
	



2002





Sun�
Mon�
Tue�
Wed�
Thu�
Fri�
Sat�
�
�
�
1�
2�
3�
4�
5�
�
6�
7�
8�
9�
10�
11�
12�
�
13


�
14


Call Shops for Header information�
15


Work on Thursday presentation�
16


Throttle Body Design


�
17


Presentation


Submit restated Schedule and Plan


   Jason


�
18


Exhaust FINAL decision on design


�
19


Start making Runner & Throttle molds�
�
20�
21


MLK Day


No school�
22


Runner mold DONE�
23


�
24


Test: DFM/ Tolerancing�
25


Throttle DONE�
26


Start molds for Plenum & Restrictor�
�
27�
28�
29


Work on Thursday presentation


�
30


�
31


Presentation


Progress Report 


   Anders�



�
�
�
�
�
�
�
�
�
�
�






January





2002





Sun�
Mon�
Tue�
Wed�
Thu�
Fri�
Sat�
�
�
�
�
�
�
1


Runner Completed�
2


�
�
3


�
4


Completion of all intake molds�
5


INTAKE TESTING �
6


�
7


Test: Probability & Statistics, Reliability


�
8





�
9


�
�
10�
11�
12


Work on Thursday presentation�
13


Plenum and Restrictor DONE


�
14


Presentation


Mid point 


   James�
15�
16


Intake Assembly Done in fiberglass�
�
17


EXHAUST TESTING �
18


�
19


�
20


�
21


�
22


�
23


�
�
24�
25�
26�
27�
28


Test: Optimization & Decision Theory�
�
�
�
�
�
�
�
�
�
�
�






February





2002





Sun�
Mon�
Tue�
Wed�
Thu�
Fri�
Sat�
�
�
�
�
�
�
1


FINAL Carbon Fiber Wrap�
2�
�
3�
4


DYNO Run�
5


Work on Thursday presentation�
6





�
7


Presentation


Progress Report


   Donald�
8�
9�
�
10


SPRING BREAK �
11


�
12


�
13


�
14


�
15


�
16


�
�
17�
18


WEB Page design�
19�
20�
21


Work on Op. Manual 


Test: Engineering Economics�
22�
23�
�
24�
25�
26


Work on Thursday presentation�
27


�
28


Presentation


Final Check up


Operation Manual due


   Jason�
29�
30�
�
31�
�
�
�
�
�
�
�






March





2002





April











