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Project Procedures and Schedule

Project Procedures

I. Tasks:

i. First Teleconference with Brazil and Florida students (18/October/2006)

1.1 Research and come up w/prototypes

1.1.a. How the conduction circuit will be modified (or if there needs to be a new 

          Design) in order to keep the absorption refrigerator at 3°C.

1.1.b. Research and come up with prototypes for how water heater will be    

modified in order to keep the water temperature at a safe temperature of   

95(C.


1.1.c. Find way to implement alternative fuel sources into current design or how 



current design should be modified in order to use alternative fuels.


1.1.d. Exchange ideas with Brazil. 

1.2 Conceptual Designs


1.2.a. Come up with conceptual designs and prepare for Conceptual Review 


1.2.b. Conceptual Design Review (19/October/2006)


1.2.c. Analyze each concept to find which concept will better fit our system


1.2.d. Prepare top concepts for review with Brazilian group members

1.3 Design Review


1.3.a. Compile Florida and Brazil designs for design review


1.3.b. Interim Design Review (9/November/2006)

1.4 Modifications


1.4.a. Discuss all modifications that need to be made to system with Brazilian 



Students.


1.4.b. Make all modifications


1.4.c. Prepare rough purchase order

1.5 Final Design Package


1.5.a. Prepare documentation for FSU final design.


1.5.b. Exchange final design with Brazil


1.5.c. Prepare FSU/Brazil Final Review and Final Design Package 


1.5.d. Final Design Review and Final Design Package (5/December/2006)

1.6 Fabrication/Ordering Parts


1.6.a. Modify purchase order and purchase parts


1.6.b. Fabricate parts.

1.7 Assembly


1.7.a Assemble all parts with Florida and Brazil students

1.8 Test

1.9 Modifications

1.10 Final Report


1.10.a. Operations Manual


1.10.b. Final Report 

II. Schedule
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