
PROJECT MILESTONE CHART TEMPLATE

Acquire Samples for Test 2

Complete incubation of samples

Acquire Ion Counter

Complete Test 2

Analyze Resulting Data

Finish Poster

Complete Design Review

Update Evidence Manual

Present on Senior Design Day

Complete Final Report

Complete Conference Paper

Finalize Web Page

Prepare the System Demo

Demonstrate the Final System

03/24 03/27 03/30 04/02 04/05 04/08 04/11 04/14



DATE MILESTONE
PLACEMENT HEIGHT 

and DIRECTION
ASSIGNEE STATUS COMMENTS

03/24 Acquire Samples for Test 2 20 Nick In Progress Waiting on mold/bacteria to be delivered

03/26 Complete incubation of samples -10 All On Hold Sample incubation periods vary

03/26 Acquire Ion Counter 10 All In Progress Should be shipped by Friday in time for Test 2

03/27 Complete Test 2 -5 All Not Started Test 2 will be done in B136 with a similar procedure to Test 1

03/28 Analyze Resulting Data 15 All In Progress Data will be analyzed and results will be discussed

03/30 Finish Poster 10 All In Progress Updated poster will be refined 

03/30 Complete Design Review -15 All In Progress Design review will be completed and rehearsed

04/03 Update Evidence Manual -5 All In Progress
The evidence manual is continously updated throughout the 

project and reviewed

04/08 Present on Senior Design Day 10 All In Progress Design day presentation will be rehearsed and presented

04/10 Complete Final Report -10 All In Progress All data will be analyzed and key findings will be discussed

04/12 Complete Conference Paper 5 All Not Started
A conference paper will be completed following the author 

guidelines of the Journal of Aerosol Science

04/13 Finalize Web Page -5 Jake, Nick In Progress The web page will be refined, reviewed, and uploaded

04/14 Prepare the System Demo 10 All In Progress The final system demonstration will be prepared 

04/16 Demonstrate the Final System -10 All On Hold The final system demonstration will be given


