


TEAM 306 SPRING WORK PLAN

1/6 1/20 2/3 2/17 3/3 3/17 3/31 4/14 4/28



TASK	DESCRIPTION	START DATE	DAYS SINCE START	START	DURATION	DUE	LEAD
SD1	UPDATED RISK ASSESSMENT	1/22/2021	16	44218	7	29-Jan	
SD2	DESIGN REVIEW 1	1/22/2021	16	44218	14	5-Feb	Team
SD3	TESTING AND VALIDATIO	2/26/2021	51	44253	7	5-Mar	Team
SD4	DESIGN REVIEW 2	3/12/2021	65	44267	14	12-Mar	Team
SD5	SCHOLARSHIP IN PRACTICE	3/19/2021	72	44274	7	26-Mar	Team
SD6	OPERATION MANUAL	3/26/2021	79	44281	14	9-Apr	Team
SD7	FINAL PRESENTATION	4/2/2021	86	44288	14	16-Apr	Team
SD8	PROTOTYPE DEMO (?)	4/16/2021	100	44302	7	23-Apr	Team
SD9	FINAL REPORT	4/2/2021	86	44288	21	23-Apr	Team
LS1	ESTABLISH WEATHER MODEL	1/8/2021	2	44204	14		Jacob
LS2	ESTABLISH PARK USAGE MODEL	1/8/2021	2	44204	14		Jacob
LS3	SAM MODEL	1/8/2021	2	44204	20		Chris
LS4	PV WATTS MODEL	1/8/2021	2	44204	20		Chris
LS5	RESEARCH CHARGING STATIONS	1/15/2021	9	44211	28		Sean
LS5A	FINALIZE CHARGING STATION	2/12/2021	37	44239	7		Sean
LS6	RESEARCH WIFI CONNECTIONS	1/15/2021	9	44211	28		Marwan
LS6A	FINALIZE WIFI CONNECTIONS	2/12/2021	37	44239	7		Marwan
LS7	RESEARCH PAVILION CONSTRUCTION	1/15/2021	9	44211	28		Sean
LS7A	FINALIZE PAVILION CONSTRUCTION	2/12/2021	37	44239	7		Sean
LS8	RESEARCH PARK EQUIPMENT USAGE	1/15/2021	9	44211	28		Sean
LS8A	FINALIZE HIGHEST USAGE EQUIPMENT	2/12/2021	37	44239	7		Sean
LS8B	DETERMINE SOLNS FOR EQUIPMENT	2/19/2021	44	44246	21		Sean
LS9	RESEARCH SOLAR EQUIPMENT	2/12/2021	37	44239	28		Jacob
LS9A	FINALIZE SOLAR EQUIPMENT QUOTES	3/12/2021	65	44267	7		Jacob
LS10	RESEARCH ENERGY STORAGE	2/12/2021	37	44239	28		Marwan
LS10A	FINALIZE ENERGY STORAGE QUOTES	3/12/2021	65	44267	7		Marwan
LS11	DEVELOP TOTAL LOAD REQUIREMENTS	2/19/2021	44	44246	7		
LS12	DEVELOP GENERATION CAPACITY MODEL	3/19/2021	72	44274	14		
LSF	FINALIZE LOAD STUDY	4/2/2021	86	44288	7		Jacob
EC1	RESEARCH FUNDING OPPORTUNITIES	1/15/2021	9	44211	28		Sean
EC2	FINALIZE EQUIPMENT QUOTES	2/19/2021	44	44246	3		Marwan
EC3	DEVELOP BUDGET FOR EXPENSE REQUIREMENTS	2/22/2021	47	44249	14		Samantha
EC4	RESEARCH TWO-WAY METERING	1/15/2021	9	44211	14		Jacob
EC5	DEVELOP RETURN ON INVESTMENT MODEL	3/8/2021	61	44263	28		Marwan
EC6	FINALIZE BILL OF MATERIALS	4/5/2021	89	44291	7		Samantha/ Marwan
MD1	SUBMIT FINDINGS TO LEON COUNTY FOR REVIEW	4/12/2021	96	44298	7		Team
MD1A	MAKE FINAL CHANGES ACCORDINGLY	4/19/2021	103	44305	7		Team
MD2	FINALIZE ANALYSIS	4/26/2021	110	44312			Team