Meeting Minutes 10/13/2014
· Met with Dr. Frank to discuss project progress
· Talked about Milestone #1 grade and upcoming Milestone #2 progress
· Dr. Frank mentioned that sometimes if we don’t know specific specs, we just have to provide an estimate of specs if exact specifications not known
· Some equipment is very old, might need to perform archival research to find exact hardware specifications
· Make sure in planning to leave plenty of time for electricians to be able to go into system and modify existing equipment – possibly finish in March to have equipment installed in April
· Discussed potential software needs – when software written, include flow charts, psuedocode.
· Discussed simulations needed to validate our design plans
· Along with cost analysis this will determine whether design actually gets implemented.
· Ask Jim if there is I/O boards on every floor or just 1 per building?
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