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1 – WORK BREAKDOWN STRUCTURE 

This document outlines how work will be divided among the members of the team. Those 

assigned to certain roles will lead the work for that particular task. However, all team members 

will contribute to all aspects of the project so that all possible solutions will be thoroughly 

investigated and everyone will understand the direction of the project.  

 

The schedule outlined is tentative and subject to change based on Merrick’s timeline. 



Florida State University, Panama City Legend:

Senior Design I

Project start date: 1/19/2026 January February March

Scrolling increment: 10 29 30 31 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25 26 27 28 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24 25

Milestone description Category Assigned to Progress Start Days T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W T F S S M T W

Mechanical Design

Material Selection On Track Angel Alvarado Perez 90% 2/2/2026 5

Enclosure Design On Track Kc Davis 90% 2/2/2026 10

Sensor Design On Track Noah Owens 90% 2/2/2026 10

Production On Track Angel Alvarado Perez 10% 2/16/2026 7

Mechanical Drawings On Track Kc Davis 80% 2/4/2026 9

Electrical Design

Electronics Selection On Track Logan Smith 60% 1/29/2026 13

Motor Control/Agitation On Track Logan Smith 50% 2/16/2026 14

Electronics Integration On Track Logan Smith 20% 2/8/2026 14

Safety Control On Track Robert Copsey 10% 2/16/2026 14

Calibration On Track Logan Smith 50% 2/12/2026 24

Data Processing 

Noise Filtering On Track Angel Alvarado Perez 10% 2/16/2026 14

Torque Calculations On Track Angel Alvarado Perez 10% 2/16/2026 21

Power Predictions On Track Kc Davis 10% 2/23/2026 21

Time Stamping On Track Noah Owens 10% 2/16/2026 14

Displaying and Storing Data On Track Noah Owens 10% 2/16/2026 21

Testing

Ordering On Track Robert Copsey 50% 2/13/2026 5

Assembly On Track Robert Copsey 10% 2/16/2026 7

Data Collection On Track Noah Owens 10% 3/6/2026 21

High risk Unassigned

Agitator Torque Sensor - Prototype 1

On track Low risk Med risk


